
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 11:47:22

CONTID: C22954         ESTIMATE NO: 0001 PROG 2005

PCN: 22954-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 8, SH58, SH 93 TRAFFIC SIGNAL UPGRADE PERCENT TIME:

PROJECT NO: NHPPR100-325                  

SH 8, SH58, SH 93 TRAFFIC SIGNAL UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,107,590.01 PARTICIPATING $ $ 4,530.00

AWARD PROJECT AMT: 2,786,000.00 NON-PARTICIPATING 269,900.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,257.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.00

WORK DAYS

WORK DAYS

8.83%

2,833,160.01

274,430.00

274,430.00

267,172.10

$

$

$

$

4,530.00

269,900.00

274,430.00

0.00

274,430.00

-7,257.90

0.00

267,172.10

0.00

AMOUNT DUE 267,172.10 267,172.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,172.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/26/2021

07/26/2021

08/23/2021

12/10/2020

01/04/2021

01/29/2021

07/26/2021
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

48,000.00000

0010 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

4.000

HOUR

170.00000

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,378.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

34.000

LF  

83.00000

0025 *Removal of Concrete Box Culvert 0.000

0.000

202-00120  
 

0.000.000

0.00

60.000

LF  

63.00000

0030 *Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

59.000

LF  

50.00000

0035 *Removal of Concrete Median Cover Material 0.000

14.000

202-00190  
 

560.0014.000

560.00

200.000

SY  

40.00000

0040 *Removal of Median Cover 0.000

4.000

202-00195  
 

160.004.000

160.00

106.000

SY  

40.00000

0045 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

287.000

SY  

37.00000

0050 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

242.000

LF  

13.00000

0055 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

693.000

LF  

14.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

221.000

SY  

40.00000

0065 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

139.000

SY  

42.00000

0070 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

652.000

SY  

34.00000

0075 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,993.000

SF  

2.50000

0080 Removal of Pedestrian Rail 0.000

0.000

202-00420  
 

0.000.000

0.00

74.000

LF  

50.00000

0085 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

11.000

EACH

95.00000

0090 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

14.000

EACH

95.00000

0095 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

67,275.00000

0100 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

2.000

EACH

235.00000

0105 *Removal of Guardrail Type 3 0.000

160.000

202-01130  
 

2,240.00160.000

2,240.00

232.000

LF  

14.00000

0110 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

355.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

2,250.00000

0120 *Potholing 0.000

97.750

203-01597  
 

31,280.0097.750

31,280.00

100.000

HOUR

320.00000

0125 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

84.000

HOUR

215.00000

0130 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

95.00000

0135 *Erosion Log Type 1 (12 Inch) 0.000

489.000

208-00002  
 

3,912.00489.000

3,912.00

639.000

LF  

8.00000

0140 *Aggregate Bag 0.000

90.000

208-00035  
 

990.0090.000

990.00

108.000

LF  

11.00000

0145 Concrete Washout Structure 0.000

3.000

208-00045  
 

1,725.003.000

1,725.00

7.000

EACH

575.00000

0150 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

3.000

208-00053  
 

945.003.000

945.00

4.000

EACH

315.00000

0155 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

3.000

EACH

300.00000

0160 *Storm Drain Inlet Protection (Type I) (144 inch) 0.000

2.000

208-00057  
 

770.002.000

770.00

4.000

EACH

385.00000

0165 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

84.000

HOUR

95.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

84.000

HOUR

120.00000

0175 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

84.000

HOUR

270.00000

0180 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

28.000

HOUR

75.00000

0185 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

10.000

EACH

1,230.00000

0190 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

440.00000

0195 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

315.00000

0200 Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

1.000

EACH

4,925.00000

0205 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

1,040.00000

0210 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

5,630.00000

0215 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.050

ACRE

21,380.00000

0220 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.050

ACRE

10,880.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4.000

LB  

100.00000

0230 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

180.00000

0235 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

193.000

TON 

44.00000

0240 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

644.000

TON 

215.00000

0245 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

146.000

SY  

105.00000

0250 Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

25.000

LF  

325.00000

0255 Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

275.00000

0260 *Drilled Shaft (36 Inch) 0.000

152.000

503-00036  
 

75,240.00152.000

75,240.00

239.000

LF  

495.00000

0265 Drilled Shaft  (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

19.000

LF  

540.00000

0270 Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

555.00000

0275 *Drilled Shaft (48 Inch) 0.000

63.000

503-00048  
 

35,280.0063.000

35,280.00

84.000

LF  

560.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Railing (54 Inch) 0.000

0.000

514-00054  
 

0.000.000

0.00

24.000

LF  

195.00000

0285 *Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

7.000

CY  

1,015.00000

0290 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

278.000

LB  

6.00000

0295 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

135.000

LF  

245.00000

0300 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

30.000

LF  

365.00000

0305 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

8,495.00000

0310 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

2.000

EACH

8,495.00000

0315 *Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

1.000

EACH

13,745.00000

0320 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

14,795.00000

0325 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

5,345.00000

0330 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

220.000

LF  

52.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

3,025.00000

0340 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

291.000

SY  

84.00000

0345 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

316.000

SY  

145.00000

0350 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

16.000

SF  

105.00000

0355 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

103.000

LF  

34.00000

0360 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

258.000

LF  

33.00000

0365 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

490.000

LF  

38.00000

0370 *Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

24.000

LF  

45.00000

0375 *Curb (Walkover) 0.000

0.000

609-70000  
 

0.000.000

0.00

28.000

SF  

45.00000

0380 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

1,971.000

SF  

21.00000

0385 *Median Cover Material (Bituminous) 0.000

0.000

610-00040  
 

0.000.000

0.00

13.000

TON 

220.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *2 Inch Electrical Conduit (Bored) 0.000

471.000

613-00206  
 

8,478.00471.000

8,478.00

2,938.000

LF  

18.00000

0395 *3 Inch Electrical Conduit (Bored) 0.000

534.000

613-00306  
 

12,282.00534.000

12,282.00

2,871.000

LF  

23.00000

0400 2 Inch Electrical Conduit (Plastic) 0.000

59.000

613-01200  
 

767.0059.000

767.00

960.000

LF  

13.00000

0405 3 Inch Electrical Conduit (Plastic) 0.000

146.000

613-01300  
 

2,044.00146.000

2,044.00

923.000

LF  

14.00000

0410 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

25.000

EACH

755.00000

0415 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

43.000

EACH

1,245.00000

0420 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

7.000

EACH

1,695.00000

0425 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

80,400.00000

0430 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

21.000

EACH

675.00000

0435 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0440 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

6,185.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

315.000

SF  

36.00000

0450 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

229.000

SF  

48.00000

0455 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

32.000

SF  

48.00000

0460 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

265.000

LF  

23.00000

0465 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

25.000

EACH

145.00000

0470 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

34.000

LF  

30.00000

0475 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

4.000

EACH

260.00000

0480 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

12.000

LF  

35.00000

0485 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

3.000

EACH

260.00000

0490 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

30.000

EACH

615.00000

0495 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

78.000

EACH

935.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

14.000

EACH

1,150.00000

0505 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

17,920.00000

0510 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

30.000

EACH

325.00000

0515 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

14.000

EACH

1,110.00000

0520 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

29.000

EACH

7,115.00000

0525 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

3.000

EACH

29,975.00000

0530 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

1.000

EACH

12,575.00000

0535 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

12,720.00000

0540 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

13,070.00000

0545 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

13,235.00000

0550 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

4.000

EACH

14,520.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

14,645.00000

0560 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

15,440.00000

0565 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

23,060.00000

0570 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

23,375.00000

0575 Traffic Signal-Light Pole Steel (2-55&65 Foot Mast 
Arm) 

0.000

0.000

614-81555  
 

0.000.000

0.00

1.000

EACH

29,975.00000

0580 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

5.000

EACH

1,580.00000

0585 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

3.000

EACH

6,080.00000

0590 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

4.000

EACH

5,210.00000

0595 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,130.00000

0600 *Construction Surveying 0.000

0.250

625-00000  
 

6,607.500.250

6,607.50

1.000

L S 

26,430.00000

0605 *Mobilization 0.000

0.250

626-00000  
 

32,500.000.250

32,500.00

1.000

L S 

130,000.00000
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PCN: 22954-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-325                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Public Information Management (Tier IV) 0.000

30.000

626-01114  
 

2,160.0030.000

2,160.00

146.000

DAY 

72.00000

0615 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

63.000

GAL 

345.00000

0620 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

11.000

GAL 

205.00000

0625 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

74.000

SF  

33.00000

0630 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

609.000

SF  

22.00000

0635 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,274.000

SF  

13.00000

0640 *Flagging 0.000

196.000

630-00000  
 

5,292.00196.000

5,292.00

1,000.000

HOUR

27.00000

0645 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

28.000

HOUR

125.00000

0650 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,140.006.000

1,140.00

38.000

DAY 

190.00000

0655 *Traffic Control Management 0.000

19.000

630-00012  
 

26,410.0019.000

26,410.00

100.000

DAY 

1,390.00000

0660 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

20.000

EACH

735.00000



CONTID: C22954         COLORADO DEPARTMENT OF TRANSPORTATION Page 14
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

190.00000

0670 *Construction Traffic Sign (Panel Size A) 0.000

15.000

630-80341  
 

945.0015.000

945.00

85.000

EACH

63.00000

0675 *Construction Traffic Sign (Panel Size B) 0.000

27.500

630-80342  
 

2,887.5027.500

2,887.50

61.000

EACH

105.00000

0680 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

10,500.002.000

10,500.00

6.000

EACH

5,250.00000

0685 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

1,995.001.000

1,995.00

4.000

EACH

1,995.00000

0690 *Drum Channelizing Device 0.000

26.500

630-80360  
 

795.0026.500

795.00

100.000

EACH

30.00000

0695 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

70.000

LF  

40.00000

0700 *Traffic Cone 0.000

55.000

630-80380  
 

495.0055.000

495.00

110.000

EACH

9.00000

0705 *Stackable Vertical Panels 0.000

5.000

630-80393  
 

150.005.000

150.00

50.000

EACH

30.00000

0710 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

1,890.00000

0715 *Mobile Attenuator 0.000

3.000

630-85041  
 

1,350.003.000

1,350.00

90.000

DAY 

450.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

11:47:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0725 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0730 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0735 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0745 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 269,900.00269,900.003,103,060.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0750 Sanitary Facility 0.000

2.000

620-00020  
 

4,530.002.000

4,530.00

2.000

EACH

2,265.00000

CAT 4,530.004,530.004,530.00CURRENT AMT0400 $ $ $

$ 274,430.00274,430.00$3,107,590.01$CURRENT AMTPROJECT TOTAL


